
GDAAC Notes for 
MODIS Technical Team Meeting (l/7/99) 

WEEKLYHIGHLIGHTS: 
. DPREP-PGEOl-02-03 chained 

WEEKLYPLAN: 
. Test interfaces and data ingest in preparation for ECS SDPS end-to-end tests 
. Increase LO input and total data volume throughput of DPREP-PGEOl-02-03 chain 

(current run 4 hrs, 24 hrs available) 
. Meet with MCST/SDST to discuss launch preparation schedules 

WORKINPROGRESSANDFUTURE: 
. Establishing the MODIS Data Support Team (DST) 
. Preparing for ORES and launch readiness 
. Determining LlB file spec change impacts to ORES: 

l Current status? 
l What is the impact on downstream products? 
l What is the impact on current test data? 
l Are there redeliveries of PGEs to the DAAC based on file spec change? If yes, what is the schedule? 

. Actively pursuing, with SDST and ECS, resolution of the Oceans data management problem 

ECS-SYSTEM STATUS:~ELLOW 
. Drop 4PX is operational. Chaining of DPREP-PGEOl-02-03 is possible, some manual intervention is necessary 

- storage management issue being investigated 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. Analysis of applicability of error list MAP1 complete; MODIS to provide error list for SDST Tk 

PGE Name Delivered Integrated Chained E-T-E Ops Ready Launch Ready State Notes 
PGEOl ~2.1 4115198 5/8/98 S/20/98 l/99 Expected Y LlA error list under review 
PGE02 ~2.0 II29198 3/18/98 S/20/98 l/99 Expected G 

PGE03 ~2.0 2/18/98 4127198 S/20/98 l/99 Exoected G 


